

| 工事件名 | | | | | | | | | | | | | 契約番号 | 第 号 | | | 備考 |
|------|------------|---|---|---|---|---|----------|---|---|---|---|---|--------|----------|---------|-------------|----|
| 工期 | 令和 年 月 日 ~ | | | | | | 令和 年 月 日 | | | | | | 工期の中間日 | 令和 年 月 日 | | | |
| 工種等 | 工 程 表 | | | | | | | | | | | | 構成率(%) | 進捗率(%) | 出来高率(%) | | |
| | | 月 | 月 | 月 | 月 | 月 | 月 | 月 | 月 | 月 | 月 | 月 | 月 | (a) | (b) | a × b = (c) | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | | |

履行報告書

記入例

| | | | |
|--|--|--|--|
| | | | |
| | | | |

| 工事件名 | 仮称世田谷区立世田谷複合施設改築工事 | | | | | | | | | | | | | 契約番号 | 第 号 | | | | | | |
|------------|--------------------|----|----|----|-----|-----|-----|-----------|----|----|----|----|----|--------|------------|-------------|----|-------|--------|-------|--|
| 工期 | 令和元年7月1日 | | | | | | ~ | 令和2年6月19日 | | | | | | 工期の中間日 | 令和元年12月19日 | | | | | | |
| 工種等 | 工 程 表 | | | | | | | | | | | | | 構成率(%) | 進捗率(%) | 出来高率(%) | 備考 | | | | |
| | | 7月 | 8月 | 9月 | 10月 | 11月 | 12月 | 1月 | 2月 | 3月 | 4月 | 5月 | 6月 | (a) | (b) | a × b = (c) | | | | | |
| 直接仮設工事 | 予定 | | | | | | | | | | | | | | | | | 3.6% | 70.0% | 2.5% | |
| 土工事 | 予定 | | | | | | | | | | | | | | | | | 4.6% | 95.0% | 4.4% | |
| 地業工事 | 予定 | | | | | | | | | | | | | | | | | 6.3% | 100.0% | 6.3% | |
| 鉄筋工事 | 予定 | | | | | | | | | | | | | | | | | 7.9% | 95.0% | 7.5% | |
| コンクリート工事 | 予定 | | | | | | | | | | | | | | | | | 6.4% | 95.0% | 6.1% | |
| 型枠工事 | 予定 | | | | | | | | | | | | | | | | | 7.2% | 95.0% | 6.8% | |
| 鉄骨工事 | 予定 | | | | | | | | | | | | | | | | | 1.5% | 95.0% | 1.4% | |
| 既成コンクリート工事 | 予定 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | 0.0% | |
| 組積工事 | 予定 | | | | | | | | | | | | | | | | | 0.7% | 25.0% | 0.2% | |
| 防水工事 | 予定 | | | | | | | | | | | | | | | | | 2.2% | 100.0% | 2.2% | |
| 石工事 | 予定 | | | | | | | | | | | | | | | | | 0.2% | 0.0% | 0.0% | |
| タイル工事 | 予定 | | | | | | | | | | | | | | | | | 2.4% | 42.0% | 1.0% | |
| 木工事 | 予定 | | | | | | | | | | | | | | | | | 3.1% | 15.0% | 0.5% | |
| 屋根及びとい工事 | 予定 | | | | | | | | | | | | | | | | | 1.5% | 50.0% | 0.8% | |
| 金属工事 | 予定 | | | | | | | | | | | | | | | | | 6.6% | 5.0% | 0.3% | |
| 左官工事 | 予定 | | | | | | | | | | | | | | | | | 1.1% | 10.0% | 0.1% | |
| 建具工事 | 予定 | | | | | | | | | | | | | | | | | 16.4% | 65.0% | 10.7% | |

| 工事件名 | 仮称世田谷区立世田谷複合施設改築工事 | | | | | | | | | | | | 契約番号 | 第 号 | | | | | | |
|-------------|--------------------|----|----|----|-----|-----|-----|-----------|-----------|----|----|----|------|------------------|------------|-------------|--------|-------|------|--|
| 工期 | 令和元年7月1日 | | | | | | ~ | 令和2年6月19日 | | | | | | 工期の中間日 | 令和元年12月19日 | | | | | |
| 工種等 | 工 程 表 | | | | | | | | | | | | | 構成率(%) | 進捗率(%) | 出来高率(%) | 備考 | | | |
| | | 7月 | 8月 | 9月 | 10月 | 11月 | 12月 | 1月 | 2月 | 3月 | 4月 | 5月 | 6月 | (a) | (b) | a × b = (c) | | | | |
| ガラス工事 | 予定 | | | | | | | | | | | | | | | | 3.4% | 65.0% | 2.2% | |
| | 実施 | | | | | | | | | | | | | | | | | | | |
| 塗装工事 | 予定 | | | | | | | | | | | | | | | | 1.4% | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | | | |
| 内装工事 | 予定 | | | | | | | | | | | | | | | | 5.5% | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | | | |
| ユニット及びその他工事 | 予定 | | | | | | | | | | | | | | | | 18.0% | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | | | |
| EV工事 | 予定 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | 0.0% | 0.0% | |
| | 予定 | | | | | | | | | | | | | | | | 100.0% | 0.0% | 0.0% | |
| | 実施 | | | | | | | | | | | | | | | | | | | |
| 予定進捗率(%) | | 2 | 4 | 7 | 9 | 12 | 16 | 22 | 30 | 41 | 54 | 75 | 100 | 全体出来高率(%) | | 52.9% | | | | |
| 実施進捗率(%) | | 2 | 4 | 7 | 10 | 14 | 18 | 24 | 30 | 42 | | | | 出来高率(c)の合計を記載する。 | | | | | | |
| 現場代理人 | | | | | | | Ⓜ | 報告日 | 令和2年4月20日 | | | | | | | | | | | |

記入例

- 1 工程表部分は、上段(予定)に工事着手前に提出した工程表の記載内容を黒塗りで記載し、下段(実施)には実際の進捗状況を黒塗りで記載すること。
- 2 工種別の分類項目及び工種別の構成率(%)は監督員と協議のうえ決定すること。
- 3 構成率にはその工種等が契約金額全体に占める割合を記入すること。
- 4 「予定進捗率」「実施進捗率」には月単位で工事全体の作業工程における進捗率を累計で入力すること。